



39th Annual
Upper Clackamas Whitewater Festival
May 17th & 18th, 2025
Festival Operating Plan

May 10-12th, 2025
10:00 a.m. to 7:00 p.m.

Saturday - Monday

Brush clearing as approved to prepare site for event

May 14th, 2025
12:00 p.m. to 6:00 p.m.

Wednesday

Distribute rigging for Slalom event at site.
Make repairs to rigging and anchor points.

May 15th, 2025
12:00 p.m. to 6:00 p.m.

Thursday

Begin setting up rigging across the river.

May 16th, 2025
9:00 a.m. to 6:00 p.m.

Friday

Complete setting up rigging for Slalom events.
Set up festival area tents.
Set up sound system.

May 17th, 2025
9:00 a.m. to 9:00 p.m.

Saturday

Vendor Booths Open

In Carter Bridge Festival Area

Demo Rafts and Equipment

Demo from Hole In The Wall access to Big Eddy,
Vendors stage demo boats at Fish Creek.

River Safety Workshops

In Carter Bridge Festival Area. In and out of the river

Mass Start & Slalom Races

Mass Start race put in above Carter Falls, finish line at Carters Bridge, Slalom races put in at Hole In The Wall access, finish line at Carters Bridge.

5:30 to 6:30 p.m.
6:30 to 9:00 p.m.

Awards Ceremony

Music & Beer Garden at festival area



39th Annual
Upper Clackamas Whitewater Festival
May 17th & 18th, 2025

May 18th, 2025

9:00 a.m. to 4:00 p.m.

Sunday

Vendor Booths Open

In Carter Bridge Area

9:30 a.m. to 4:00 p.m.

Mass Start & Slalom Races

Mass Start race put in above Carter Falls, finish line at Carters Bridge / Slalom races put in at Hole In The Wall access, finish line at Carters Bridge.

4:00 p.m. to 5:00 p.m.

Rigging Removal

Tent Takedown, and Clean Up of Festival Area.

5:00 p.m.

Awards

6:00 p.m. to 7:00 p.m.

Clean up

May 19th to 20th, 2025

9:00 a.m. to 5:00 p.m.

Monday & Tuesday

Final Clean up of Festival Area and campgrounds. Pick up remaining trash, removal of festival gear from site. Coordinate pick up of any remaining trash and toilets by 5:00 pm.